Michigan Department of Transportation (MDOT)

Incentive and Disincentive Report for Fiscal Year 2019

Public Act 66 of 2019 - Section 612

Incentive / Date
Contract ID Contractor Description Early / Late Completion (Disincentive) Funding Source Payment
Amount Completed
24011-120219 D. J. McQuestion & Sons, Inc./J & N Cons Incentive, Stage 3 - Opening US-31 to traffic in the City of Petoskey 10 days $150,000.00 Federal 81.85% State 18.15% 06/26/19
24011-120219 D. J. McQuestion & Sons, Inc./J & N Cons Incentive, Stage 3A - Opening US-31 to traffic in the City of Petoskey 10 days $150,000.00 Federal 81.85% State 18.15% 06/26/19
50061-117578 Interstate Highway Construction, Inc. No Excuse Incentive Payment - Complete 1-696 concrete patches 1 weekend $100,000.00 Federal 90% State 10% 02/06/19
82194-113717 Dan's Excavating, Inc. Incentive, 1-75 (Milestone 1 : Pre-Stage 1 and Stage 1A), Work Completion 4 days $42,000.00 Federal 90% State 10% 04/18/19
82194-116287 C. A. Hull Co., Inc. I-75 Rouge River Lane Rental Incentive Various hourly rates $41,650.00 Federal 90% State 9% Cities of Detroit, Allen Park, Southgate 1% 02/14/19
Incentive Total ==> $483,650.00
64022-128604 Davis Construction, Inc. Liquidated Damages - Failure to complete M-20 work within contract time 2 days ($1,800.00) Federal 81.85% State 18.15% 09/25/19
80023-200635 Diamond Coring Company, Inc. Liquidated Damages - Failure to open 1-94 lane to traffic by 9am 2 hours ($2,000.00) Federal 90% State 10% 06/26/19
13083-110138 Michigan Paving and Materials Company Liquidated Damages - Failure to open all I-94 WB lanes to traffic by 6am 1 hour ($3,000.00) Federal 90% State 10% 08/12/19
39041-113129 Cipparrone Contracting, Inc. Liquidated Damages - Failure to complete 1-94BL work within contract time 5 days ($4,570.00) Federal 81.85% State 18.15% 09/25/19
57023-131777 Michigan Joint Sealing, Inc. Liquidated Damages - Failure to complete crack treatment work within contract time 7 days ($4,900.00) Federal 81.85% State 18.15% 12/06/18
41000-201467 P.K. Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 4 days ($5,400.00) Federal 90% State 10% 03/20/19
09033-132105 Pyramid Paving and Contracting Co. Liquidated Damages - Failure to complete M-13 work within contract time 3 days ($7,950.00) Federal 81.85% State 18.15% 03/06/19
33014-130168 Anlaan Corporation Liquidated Damages - Failure to complete M-143 work within contract time 10 days ($9,500.00) Federal 81.85% State 18.15% 05/15/19
25000-200692 Michigan Joint Sealing, Inc. Liquidated Damages - Failure to complete crack treatment work within contract time 17 days ($11,900.00) Federal 81.85% State 18.15% 03/12/19
21021-125834 J. Ranck Electric, Inc. Liquidated Damages - Failure to complete traffic signal work within contract time 9 days ($12,150.00) Federal 100% 12/19/18
38061-132562 Michigan Paving and Materials Company Liquidated Damages - Failure to complete M-60 work within contract time 9 days ($12,150.00) Federal 81.85% State 18.15% 01/15/19
65041-125856 Ajax Paving Industries, Inc. Liquidated Damages - Failure to complete I-75 work within contract time 4 days ($15,200.00) Federal 90% State 10% 03/20/19
84922-132595 Fahrner Asphalt Sealers, L.L.C. Liquidated Damages - Failure to complete friction treatment work within contract time 27 days ($18,900.00) Federal 90% State 10% 11/27/18
41131-129877 Scodeller Construction, Inc. Liquidated Damages - Failure to complete US-131 work within contract time 14 days ($18,900.00) Federal 81.85% State 18.15% 10/03/18
80041-200632 Michigan Paving and Materials Company Liquidated Damages - Failure to complete M-43 work within contract time 13 days ($20,150.00) Federal 81.85% State 18.15% 08/22/19
72061-119051 Grand River Construction, Inc. Liquidated Damages - Failure to complete M-18 work within contract time 15 days ($20,250.00) Federal 90% State 10% 09/05/19
30062-132565 Michigan Paving and Materials Company Liquidated Damages - Failure to complete US-12 work within contract time 16 days ($21,600.00) Federal 81.85% State 18.15% 09/11/19
69023-201475 JV Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 17 days ($22,950.00) Federal 90% State 10% 03/27/19
50091-127531 NY-Mac Enterprises, Inc. Liquidated Damages - Failure to complete M-19 work within contract time 19 days ($25,650.00) Federal 81.85% State 18.15% 12/12/18
38082-201485 JV Contracting, Inc. Liquidated Damages - Failure to complete pavement marking work within contract time 20 days ($27,000.00) Federal 90% State 10% 12/04/18
12033-131592 Interstate Improvement, Inc. Liquidated Damages - Failure to complete 1-69 work within contract time 22 days ($29,700.00) Federal 90% State 10% 04/03/19
72061-131786 Pavement Maintenance Systems, LLC Liquidated Damages - Failure to complete 1-75 work within contract time 22 days ($29,700.00) Federal 81.85% State 18.15% 05/15/19
69014-131792 Pavement Maintenance Systems, LLC Liquidated Damages - Failure to complete 1-75 work within contract time 24 days ($32,400.00) Federal 81.85% State 18.15% 11/28/18
63043-200025 NY-Mac Enterprises, Inc. Liquidated Damages - Failure to complete Oakland joint repair work within contract time 26.5 days ($35,775.00) Federal 81.85% State 18.15% 03/05/19
79041-132144 Ace-Saginaw Paving Company Liquidated Damages - Failure to complete M-46 work within contract time 31 days ($41,850.00) State 100% 05/22/19
65032-119813 M & M Excavating Company Liquidated Damages - Failure to complete M-55 work within contract time 29 days ($44,950.00) State 100% 10/31/18
73021-113234 Davis Construction, Inc. Liquidated Damages - Failure to complete M-57 work within contract time 18 days ($47,700.00) Federal 81.85% State 18.15% 03/27/19
84927-116825 Action Traffic Maintenance, Inc. Liquidated Damages - Failure to complete 1-696 signing work within contract time 21 days ($48,300.00) Federal 100% 11/07/18
79032-116205 Ace-Saginaw Paving Company Liquidated Damages - Failure to complete M-15 work within contract time 41 days ($55,350.00) Federal 90% State 10% 01/08/19
81063-131071 Toebe Construction LLC Liquidated Damages - Failure to complete US-12 work within contract time 21 days ($63,000.00) Federal 81.85% State 18.15% 05/08/19
84926-109854 Poco Sales, Inc. Liguidated Damages - Failure to complete Lansing signing work within contract time 77 days ($73,150.00) Federal 100% 10/30/18
38083-113565 Toebe Construction LLC Liquidated Damages - Failure to complete 1-94BL work within contract time 73 days ($167,900.00) Federal 81.85% State 16.56% City of Jackson 1.59% 02/06/19
82073-54049 Walter Toebe Construction Company Liquidated Damages - Failure to complete M-85 work within contract time 119 days ($452,200.00) Federal 80% State 17.5% City of Detroit 2.5% 11/15/18

Disincentive Total ==>

($1,387,895.00)

Grand Total ==>

($904,245.00)




